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February 25, 2004 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (1 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR 18-04 Terra ValR1 SRBAVG
(SS10)

10.1P1 1/01 - 12/01 Waiting on delivery.

PR 28-04 Terra ValR2 CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/01 + 1/1-2/01 + 
4/2-3/01 + 
10/1-2/01

Waiting on redelivery.

PR 22-04 Terra ValR1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/01 + 1/1-2/01 + 
4/2-3/01 + 
10/1-2/01

Cancelled 2/13/04.
Bug found, redeliv-
ery required.

PR 20-04 Terra ValR2 FSW
(SS6)

6.1P1
6.2P1
6.3P1

7/01 Waiting on delivery to 
promote and ValR2 
CRS input to be avail-
able.
Crosstrack only.

PR 129-03,
130-03

Aqua ValR3/ValR4 BDS
(SS1)

1.1P5
1.2P1
1.3P3
1.2P1

6/03 Done 2/18/04.

PR 124-03 
to 128-03;
23-04

Aqua

Aqua/
Terra

ValR4 ERBElike
(SS2&3)

2.4P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
3.2P2

6/03 Done 2/18/04.

PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2

1/02 - 12/02

PR 27-04 Terra ValR4 SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

12/02 Run with start-up 
map.

PR 26-04 Terra ValR4 SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2

12/02
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PR 25-04 Terra ValR4 SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/02 Highest priority - 
needed before 
SRBAVG can deliver.

PR 122-03,
123-03

Aqua Edition2 BDS
(SS1)

1.3P3
1.2P1

12/02

PR 121-03 Aqua Edition2 ERBElike
(SS2&3)

2.4P1 6/18/02 - 8/03

PR 15-04, 16-04 Aqua Beta2 SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

12/02 As soon as Edition2 
IES available, begin 
running;
Cloud monthly-QC 
not included here 
because there were 
problems in Ops test-
ing.

PR 14-04 Aqua Beta2 SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/02

PR 17-04 Terra Edition2A SRBAVG
(SS10)

10.1P1 3/00- 2/02 ValR1 must be 
approved before this 
starts.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

1/01, 4/01, 7/01, 
10/01

ValR2 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS 6)

6.1P1
6.2P1
6.3P1

1/01, 4/01, 7/01, 
10/01

ValR2 must be 
approved before this 
runs.
Crosstrack only.

PR 113-03
113-03A

Terra Edition2A 
(Inversion 
only)

SSF
(SS4.5)

4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

3/00- 12/00 Done 2/7/04.

PR 112-03 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/00- 12/00 Done 2/7/04.

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (2 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

3/00 - 12/00

PR 96-03, 
97-03

Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/02 - 2/02 Delta delivery didn’t 
work out by itself. 
Delta was promoted 
along with Aqua 
Beta2 delivery.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/02 - 2/02 ValR3 approved - 
ready to go.

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

1/02 - 2/02

PR 8-04 Edition2 GGEO
(SS11)

11.4P1 1/02 - 2/02

PR 122-03,
123-03

Aqua Edition2 BDS
(SS1)

1.3P3
1.2P1

6/18/02 - 11/02
1/03 - 8/03

12/02 already com-
plete.

PR 117-03
to 120-03

Aqua

Aqua/
Terra

Edition2 ERBElike
(SS2&3)

2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
3.2P2

6/18/02 - 8/03 2.4P1 already com-
plete and not included 
here.

PR 24-04 Aqua Beta2 SSF
(SS4)

4.1-4.3P1 12/02 Run monthly QC 
once PGE has been 
straightened out.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

1/01 - 12/01
remaining 8 
months

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS6)

6.1P1
6.2P1
6.3P1

1/01 - 12/01
remaining 8 
months

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 99-03 GEOS4 MOA
(SS12)

12.1P1 2/25/00 - 12/31/03

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (3 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 109-03 GEOS4 PMOA
(SS9.1)

9.1P1 3/1/00 - 12/31/03

PR 116-03 TRMM Beta3 TSI
(SS7.1)

7.1.1P1 4/98, 7/98, 8/98 Waiting on delivery to 
promote.

PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

3/02 - 2/03 Clouds portion.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

3/02 - 2/03

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/02 - 2/03

PR 8-04 Edition2 GGEO
(SS11)

11.4P1 3/02 - 12/02

PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

1/03 - 2/03

PR 17-04 Terra Edition2A SRBAVG
(SS10)

10.1P1 3/02- 2/03 ValR1 must be 
approved before this 
starts.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/00 - 12/00
1/02 - 2/03

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/00 - 12/00
1/02 - 2/03

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 13-04 Aqua Beta2 SRBAVG
(SS10)

10.1P1 12/02 Run once GGEO and 
SFC inputs are avail-
able.

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (4 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 1-00  to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

For 1/00 - present

Standing    
requests AM- 
PR 8A-02 to
11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 7/03 - present Need Gains and SCR 
before processing any 
further.
(ValRX approved.)

Standing    
requests PM- 
PR 7-03A to
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 1/04 - present Do not start until all 
January’04 data 
received.

Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 11/03 - present Need Gains and SCR 
before processing any 
further.
(ValRX approved).

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 11/03 - present Need Gains and SCR 
before processing any 
further.
(ValRX approved.)

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (5 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

3/03 - 6/03 Run at LOW priority 
after 2/03 finishes.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

3/03 - 6/03

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/03 - 6/03

Table 2:  Process Strategy/Geier as of 02/25/04
    Coming Soon  

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

5/04 TRMM Beta2 Synoptic SARB
(SS7.2)

4/98, 7/98, 8/98 Rerun 3 months of SYNI to use as 
input for SYN/AVG/ZAVG.

TRMM Beta1 SYN/AVG/
ZAVG (SS8)

4/98, 7/98, 8/98 Need Synoptic SARB input.

Terra Beta2 TSI (SS7.1) ??

Terra Beta1 Synoptic SARB
(SS7.2)

Terra Beta1 SYN/AVG/
ZAVG (SS8)

?? Need Synoptic SARB input.

6/04 Aqua Beta1 CRS
(SS5)

12/02 Requires redelivery.

Aqua Beta1 FSW
(SS6)

12/02 Test at SCF to verify no redelivery 
needed.

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG (SS8)

Not on Bruce’s schedule.

Table 1:  Process Strategy/Geier as of 02/25/04
Active Requests in order of priority  (6 of 6)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 3: February 25, 2004 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 4.  (Ayers)

• Delivered the SSF sample read package for the Terra Edition2A 
and Aqua Beta2 data sets to the ASDC.  (Ayers)

• Delivered the ERBE-like Spectral Response Function files for 
Aqua FM3 and FM4 for June 18, 2002 through August 31, 2003 
to the ASDC.  (Ayers)

• Assisted the ASDC SSI&T personnel in the promotion of 
ERBE-like.  (Ayers)

• Obtained the list of directories that are copied to production 
when each subsystem is promoted. Distributed the appropriate 
list to each subsystem lead for verification. Once each subsystem 
has responded, the information will be provided to the ASDC so 
the lists can be updated, if necessary.  (Ayers)

• Created the CERES Subsystem Delivery Schedule for February 
2004, distributed it to CERES personnel, and posted it on the 
CM Web site.  (Ayers, Saunders)

• Posted Delivery Memos on the CM Web site.  (Ayers, Saunders)

• Formally documented the Clouds S’COOL data file delivery 
procedures and posted them on the CM Web site.  (Ayers, 
Saunders)

• The SEC is looking into the issue of what should be done with 
files that have a /QA designation in the CERES Operator’s 
Manuals and File Management Policy now that the /QA disk no 
longer exists. As the first step in providing a detailed list of what 
needs to be done with these files, a spreadsheet was created from 
the File Management Policy containing all of the output files that 
have a Destination of either /QA, permanent, or do not remove.  
This spreadsheet will be modified to document what each 
subsystem lead wants to have happen to these files.  (Ayers, 
Saunders)
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  ERBElike SCCR Date & TIME: 2004-02-18 10:52:06 SCCR No.: 503

Description of Change (Science):
Delivery of time varying spectral response functions (SRFs) input files that requires the Aqua FM3 and FM4 produc-
tion strategies to be upgraded from Edition1 to Edition2. Delivered files contain SRFs for Aqua FM3 & FM4 for the 
data period beginning June 18, 2002 thru August 31, 2003
 
Reason for Change (Science):
Delivery of the Aqua SRFs requires the change in production strategy from Edition1 to Edition2. No additional 
SCCRs will be generated to continue the time variances based on this initial delivery of SRF files.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Affected PGEs : CER2.4P1, CER2.2P1, CER2.3P1, CER2.3P2

Est. Time to Complete Changes : N/A
Planned Delivery Date : Feb 11, 2004
Impact : Aqua FM3 and FM4 Editon2 production

Originator: KIZER, EDWARD A.   (SAIC)

Table 4: SCCR Activity February 9 at 10:30 a.m. - February 23 at 12:00 p.m.  

SCCR S U A C D SS
Page
No.

Comments

490 X 4.1-4.4

496 X 4.1-4.4

498 X 5

497 X 1

495 X 4.5&4.6

484 X 2&3

503 X X 2&3 8

504 X X 2&3 9

505 X 5 10
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  ERBElike SCCR Date & TIME: 2004-02-18 17:03:00 SCCR No.: 504

Description of Change (Science):
N/A

Reason for Change (Science):
N/A

Description of Change (non-Science):
A new version of the ES-8 Data Products Catalog file and related read software has been created.

ES-8 data sets covered:
      CER_ES8_TRMM_PFM_Edition2  ++  see NOTE

     CER_ES8_Terra_FM1_Edition1 ++  see NOTE
     CER_ES8_Terra_FM2_Edition1 ++  see NOTE
     CER_ES8_Terra_FM1_Edition2
     CER_ES8_Terra_FM2_Edition2

     CER_ES8_Aqua_FM3_Edition1
     CER_ES8_Aqua_FM4_Edition1
     CER_ES8_Aqua_FM3_Edition2
     CER_ES8_Aqua_FM4_Edition2

  NOTE: The read software covers all ES-8 files with a
        product configuration code greater than 021018.

 Reason for Change (non-Science):
SCCR 503 describes the change in the spectral response functions for upgrading the production 
strategies for Aqua FM3 and FM4 from Edition1 to Edition2.

Affected PGEs : N/A

Est. Time to Complete Changes : N/A
Planned Delivery Date : February 19, 2004
Impact : N/A

Originator: KIZER, EDWARD A.   (SAIC)
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  InstSARB SCCR Date & TIME: 2004-02-23 11:21:37 SCCR No.: 505

Description of Change (Science):
Corrected logic in the Instantaneous SARB Subsystem Surface Albedo Pre-Processor (PGE 
CER5.0P1) that determines whether or not an SSF FOV is clear or cloudy to account for use of 
the CERES 4-byte REAL default value.  No changes are required for the Main-Processor, PGE 
CER5.1P1.

Reason for Change (Science):
The default values were erroneously being included in the algorithms, resulting in absurd surface 
albedo values stored in the monthly Surface Albedo History (SAH) map that is input to the Instan-
taneous SARB Subsystem Main-Processor.  These absurd values caused more absurd values to be 
included in the CRS data.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Affected PGEs : CER5.0P1, CER5.1P1

Est. Time to Complete Changes : 1 week
Planned Delivery Date : 2/27/2004
Impact : Better results on the CRS

Originator: COLEMAN, LISA H.   (SAIC)
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Table 5:  February 25, 2004 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued tracking receipt of Aqua and Terra data at 
ASDC.  (Cooper, Snyder)

• GERB ground validation over Valencia completed on 
02/12/2004.  (Szewczyk)

• PPS completed on 02/19/2004.  (Szewczyk)

• Running TRMM and Terra data using zero, ground 
based and flight determined offsets to use as a basis to 
build support for an Aqua Deep Space Calibration 
Maneuver.  (Cooper, Kizer, Walikainen)

• Ran Terra with updated gain coefficients for July 
2003 thru Dec. 2003 at the SCF to analyze for the 
next delivery of Terra gains in March 2004.  (Cooper, 
Kizer, Walikainen)

• Working on the updated read package for Edition1/
Edition2 BDSs.  (Cooper)

2.0 Kizer • Delivered new spectral correction coefficients for 
Aqua Edition2 production processing.  (Kizer)

• Delivered the ES-8 read software package to CM.  
(Kizer)

• Continuing to provide instrument support in studying 
flight, ground and zero scan offsets comparison 
studies.  (Walikainen, Kizer)

• Completed a limited ascii dump program to generate 
“pretty” output ascii file for HDF read packages.   
Began modifying the same software to generate a 
subset sample HDF file.  (Kizer)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  (Walikainen, 
Kizer)

3.0 Kizer Combined with above.
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4.1 Sun-Mack • QC global images and statistics for Terra MODIS 
Edition2-QC for January through March 2002 were 
generated and posted on the Web.  (R.Brown)

• CloudVis images for Terra MODIS Edition2-QC for 
the Alaska (ARM NSA Site) region for April 2000, 
and September and November 2001 were generated 
and posted on the Web.  (R.Brown)

• Staged all pixel level Terra-MODIS_Edition2-QC 
output, from March 2000 to Dec 2001, over ARM 
NSA site. Modified the averaging routine to have an 
option of averaging at 20km radius range. Averaged 
the cloud properties at 30x30km, 100x100km and 
20km radius respectively. The results were posted on 
the Web for further validations with ground 
measurements.  (Sun-Mack, Chen, Spangenberg)

• Started writing Aerosal/Fluxes MODIS monthly 
reader. This is to help Shashi Gupta.  (Sun-Mack, 
Gupta)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Monitored Terra Edition2-QC clouds production for 
January through April and December 2002. Sixty-
seven hours failed to process during this time. One 
hour ended with a segmentation fault and another 
hour failed due to a bad MODIS file. Unavailable IES 
input data were the cause of failure for the remaining 
hours. Data was also not processed from hour thirteen 
on March 19, 2002 until hour one on March 28, 2002 
and hour 14 on April 14, 2002 until hour zero on 
April 16, 2002 because the MODIS instrument was 
off during those time frames.  (Miller)

• Updated the Clouds Operator’s Manual to better 
describe the MODIS granules used for processing. 
(Miller)

Table 5:  February 25, 2004 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.4 Miller
(Cont’d)

• Investigated segmentation fault that occurred for 
2002010406 during Terra Edition2-QC processing.  
The cause of the segmentation fault was isolated to an 
uninitialized index in the cloud retrieval algorithm for 
determining optical depth. However, the source of the 
bad surface radiance that caused the code to bypass 
the branch that set the index has not been resolved. 
(Miller)

4.5 Nolan • Created plots for the SSF description/abstract Web 
page for one day of TRMM Edition2B data, and one 
day of Terra Edition2A data.  (Hoppe)

• Initiated work to create PGE CER4.5-6.6P2 to 
process 24 hours of Inversion only SSF data during 
one execution.  (Hoppe)

• Completed work on the SSF Read package and 
delivered the final copy to CERES CM on February 
11, 2003.  (Nolan)

• Continued to organize and move Terra Edition1A 
SSF Subsets from Inversion-a disk to the disks 
connected to bobill. Completed copying two years of 
Terra Edition2A SSF daytime and nighttime Subsets 
from the DAAC archive and sorting them into RAPS, 
cross-track and along-track directories according to 
the predominant instrument mode.  (Nolan)

• Placed all Inversion source code in a CVS repository. 
(Nolan)

• Updated the Inversion Web page, http://lposun/inv/
ProductionCode/. Information on the Terra Edition2A 
SSF subset files was added to the HTML code and the 
Terra FM1 and FM2 SSF Edition2A readme files 
were rewritten.  (Nolan)

• Initiated work at the request of Norman Loeb to 
create new software to rewrite all TRMM Edition2B 
SSF subset files to include a default admgeo 
parameter. The new subset files will be assigned SSF 
ID 120 and will be have a format compatible with the 
Edition2A Terra SSFs Subsets.  (Nolan)

4.6 Nolan Combined with above.

Table 5:  February 25, 2004 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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5.0 Coleman • Investigated the cause of absurd values that appeared 
on the ValR1 CRS files. The cause was traced to 
averaging the CERES default value in with good data 
in the Surface Albedo Monthly Pre-Processor. The 
software was corrected and tested, and the SARB 
Working Group has given the okay to deliver.  
Preparations for the delivery are under way. 
(Caldwell)

• Preparing sample read package for the Terra 
Edition2A CRS product.  (Caldwell)

• Instantaneous SARB Subsystem Main-Processor 
source code was provided to Jim Donaldson for 
conversion to run in a Linux environment. Available 
documentation was also provided.  (Coleman)

• Putting the final touches on new reports to be 
generated by the Instantaneous SARB Subsystem 
Monthly QC Post-Processor.  (Zentz)

 

7.2 Coleman • Met with Tom Charlock, Fred Rose, and Dave Rutan 
to outline which updates will be included in which 
deliveries.  (Coleman, Caldwell, Zentz)

• Testing existing Synoptic SARB Software with TSIB 
files generated during SSI&T.  (Zentz)

12.0 Coleman • No new updates.

7.1 Nguyen • No new updates. 

8.0 Nguyen • No new updates.

10.0 Nguyen • Preparing for the delivery. Comparing the results 
from the combined three subsystem code with the 
SS10 only code.  (Nguyen)

• Wrote new program for comparing SRBAVG HDF 
files in SSIT.  (Nguyen)

• Created several SRBAVGs and ASCII output data 
files for Dave Young for further studies.  (Nguyen)

Table 5:  February 25, 2004 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems
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6.0 Raju • A corrected makeall-6.3 compile script was given to 
CERES CM.  (Raju)

• The generic Tisa Gridding makeall script was 
modified to allow options for compiling individual 
PGEs. This will eliminate the need for specialized 
compile scripts for future deliveries which do not 
include all Tisa Gridding PGEs.  (Stassi)

9.0 Raju • No additional updates.

11.0 Stassi • Modified the Cloudplot PGE 11.4P1 code to calculate 
mean GGEO and imager optical depth values by first 
finding the mean of the natural log of the optical 
depths and then converting the mean log optical depth 
value to a linear value. This was run at the SCF for the 
March 2000 (VIRS) data and the July 2000, January 
2001, and July 2001 (MODIS) data.  (Stassi)

• Updated GGEO with the changes in the recent Clouds 
subsystem delivery. Included in these changes was a 
the new logic ID LID_ESURF_EM0855_I, which 
was to the PCF generator scripts.  (Stassi)

• Sunny discovered and corrected an error in the 
clearsky map algorithm in the Chunk.f90 module.  
The July 2001 data was rerun at the SCF to evaluate 
the impact of the error.  (Sun-Mack, Stassi)

• The quick read programs for the METEOSAT and 
GMS B1 data files were modified to report both the 
actual time and the GGEO synoptic time for the B1 
data files.  (Stassi)

CERESlib
Stassi/Ayers

• No updates.
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